

PART Schedule for FY 2006 Budget

Week of March 1	feedback on the PART submitted to the PET
March 22	revised guidance released
March 23 rd , 25 th , 26 th , 31 st	training
March 31	final list of 2006 PARTs due
April 30	first draft of PARTs due
May through early June	PART discussions between agencies and OMB
June 7	PARTs available for consistency check
By June 22	complete consistency check and revise PARTs accordingly
June 23-30	PART appeals
June 30	<i>PARTs complete. If it is not possible to complete all PARTs by this time, OMB and agencies may negotiate up to a one month extension. However, all "Results Not Demonstrated" programs that are being reassessed must be completed by this time.</i>
August 2	All PARTs, including those with extensions, complete and database closed.
November/early December	update PARTs, for limited reasons agreed to by RMO and agencies, and only if necessary, before the release of the Budget.