
Attachment B 
 

2007 PART SCHEDULE 
 
OMB RMOs save completed Attachment A to OMB shared drive................................January 19 
 
PARTWeb available for data entry.................................................................................January 22 
 
Revised guidance on answering PART questions available ...........................................January 29 
 
Introductory PART Training.............................................................................February 13 and 15 
 
Refresher PART Training .............................................................................................February 14 
 
PARTWeb Training......................................................................................................February 21 
 
Agencies give OMB RMOs access to complete PART draft ...........................................March 30 
 
PARTs ready for consistency check ...................................................................................April 27 
 
Consistency check and review of performance measures.................................... April 30 – May 4 
 
OMB RMOs receive feedback on consistency check and performance measures................May 9 
 
OMB RMOs revise PARTs, as necessary, to address consistency issues ...........................May 18  
 
OMB RMOs pass back PARTs to Agencies........................................................................May 18 
 
Agencies submit PART Appeals .........................................................................................May 25 
 
OMB RMOs and Agencies work out issues ......................................................... May 28 - June 1  
 
Agency Spring Update of PARTs completed in previous years........................... June 1 – June 29 
 
Appeals board meets ............................................................................................................June 11 
 
Appeals board provides decisions........................................................................................June 12 
 
PARTs updated to reflect appeals board decisions................................................................ July 9 
 
RMOs complete draft summaries, including improvement plans on new PARTs ................ July 9 
 
PARTWeb data entry locked ........................................................................................... August 3 
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