2008 PART SCHEDULE
REVISED

PARTWeb available for data entry.................................................................February 6
Revised guidance on answering PART questions available........................February 6
Refresher PART Training............................................................................February 13
Introductory PART Training......................................................................February 14 and 15
Agencies give OMB RMOs access to complete PART draft.....................March 31
PARTs ready for consistency check ............................................................April 28

Consistency check and review of performance measures .......................April 29 – May 5

OMB RMOs receive feedback on consistency check & performance measures May 16

OMB RMOs revise PARTs, as necessary, to address consistency issues.........May 27

OMB RMOs pass back PARTs to Agencies .................................................May 27

Agencies submit PART Appeals ..................................................................June 6

OMB RMOs and Agencies work out issues .............................................June 6- June 13

Agency Spring Update of PARTs completed in previous years...............May 23 – June 30

Appeals board meets (tentative).................................................................June 18

Appeals board provides decisions............................................................June 20

PARTs updated to reflect appeals board decisions.................................July 16

RMOs complete revised summaries, including improvement plans on new PARTs July 16

PARTWeb data entry locked ......................................................................August 1